
ID Task Name Start Finish

1 Task Order No. 9 Approved Tue 4/17/07 Tue 4/17/07

2 Notice to Proceed (estimated) Mon 5/14/07 Mon 5/14/07

3 Site Survey Complete Mon 5/14/07 Fri 6/1/07

4 Geotechnical Report Mon 5/14/07 Fri 6/8/07

5 Kick Off Meeting with OCSW Mon 5/21/07 Mon 5/21/07

6 Basis of Design Report (30% DSN) Mon 5/14/07 Fri 7/13/07

7 BODR QA/QC - Production Tue 7/17/07 Wed 7/25/07

8 BODR - DRAFT SUBMITTAL Thu 7/26/07 Thu 8/9/07

9 BODR CLIENT REVIEW Thu 8/9/07 Thu 9/6/07

10 BODR Design Review Meeting Thu 8/16/07 Thu 8/16/07

11 90% Design Documents - Production Fri 9/7/07 Mon 10/29/07

12 90% DSN QA/QC Tue 10/30/07 Tue 11/6/07

13 90% DSN SUBMITTAL Tue 10/30/07 Tue 10/30/07

14 90% CLIENT REVIEW Tue 10/30/07 Tue 11/6/07

15 90% Design Review Meeting Tue 11/6/07 Tue 11/6/07

16 100% Design Documents Wed 11/7/07 Tue 11/20/07

17 100% DSN SUBMITTAL Tue 11/20/07 Tue 11/20/07

18 100% Design QA/QC Review Wed 11/21/07 Tue 11/27/07

19 100% Design Review Meeting Tue 11/27/07 Tue 11/27/07

20 Task 2 - Permitting Assistance Wed 9/19/07 Tue 11/27/07

21 Okaloosa County Procurement Review Thu 1/10/08 Tue 1/29/08

22 Task 3 - Bidding Assistance Wed 1/23/08 Thu 2/21/08

23 Task 4 - Construction Tue 3/4/08 Mon 12/8/08

24

25 Garniers WW Pipe Mods/Installation (County) Wed 1/16/08 Tue 10/21/08

26 APWRF WW Pipe Mods/Installation (County) Wed 1/16/08 Tue 10/21/08

27

28 APWRF Plant (CDM) - WW Available? Reuse Wat Tue 9/2/08 Tue 9/2/08

29 APWRF Plant (CDM) - Shakedown Period Tue 2/17/09 Mon 5/11/09

30 APWRF Plant (CDM) - Shakedown Period Mon 5/11/09 Tue 7/14/09
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